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The Perkin-Elmer Corporation
Norwalk, Connecticut

Gentlemen:

’/ \L»«x v fi-
SAPC 1888
Contract No. SC-21-54
Letter Contract for PROJ.
Change Order No. 1 |DIV. co/3
Anmendment No. 1 RMS
TWM
FILE
REFER TO
21 September 1955
e RETURN

1. This document constitutes Amendment No. 1 to the Ietter
Contract for Change Order No. 1 to Contract No. SC-21-5k,
and emends said Letter Contract for Change Order No. 1 as follows.

2. Delete paragraph No. 1 and substitute in lieu thereof

the following:

"1.

In connection with the work being performed under

Contract No. SC-21-54, a requirement exists for certain
additional supplies, equipment and services to be furnished
to the Govermment within the program of work contemplated by

sald contract.

Such supplies, equipment and services are

detailed in the document "Aerial Surveying Equipment (Change

Order Proposal #1

[Revised/ for ....)",

dated 1 September 1955,

and furnished to representatives of the Govermment by representa-
tives of your corporation on 19 September 1955."

3. In paragraph No. 5 delete the amount "$100 000" and substitute

in lieu thereof the emount "$250,000".

e

4. All other terms and conditions set forth in the Letter Contract
for Change Order No. 1 to Contract No. SC-21-54 remain unchanged.

5. Please acknowledge your receipt of this Amendment No. 1 by
signing the original and two copies of the instant document and return
the original and one copy to the undersigned.

c' /V } )
~ \\
ACKNOWLEDGED : " 0
The - oration BN

By
Title: .ngfnru v

Date:

Oa‘oée/ 3 /955 A

THE UNITED STATES OF AMERICA

BY:

Contracting Officer
./
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Contract No, SC-21-54
Letter Contract for Change Order Nop 1

V/\f‘,& i 5‘ .
&
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The Perkin-Elmer Corporation
Norwalk, Connecticut

Gentlemen:?

1. In connection with the work being performed under Con-
tract No, SC-21-54, 2 requirement exista for certain additional
supplies, equipment and services to be furnished to the Governrnent
within the program of work contemplated by said contract. Sueh
supplies, equipment and services are detailed in the document "Aerial
Surveying Equipment’, dated 18 June 1955, and furnished to ropresenta-
tives of the Government by representatives of your corporation on 23
June 1955,

2, Accordingly, in accordance with the clause of Centract No,
SC-21-54 entitled '"Changes', an order is hereby placed with you,
effective 23 June 1955, (i) to proceed to further study and analyrne the
requirements of the Government for ground support ecauipment, along
the lines generally deacribed in the document wperial Surveying Eouip-
ment" (and as discussed in some detail with you by representatives of
the Government) with the objective of attempting to minimize ghe
aumber of components of the equipment and the complexity of tho oystem,
(ii) to proceed with the preliminary design of those items and cormponents
on which general agreement bas been reached with representatives of
the Government, and (iii) to proceed with design, manufacture, procure-
ment and installation of those items oOR which complete agreerrent has
been reached with representatives of the Government with reapect to
such items mesting existing requirements of the Governiment,

3, Itis agreed that you will keep the representatives of the
Government informed of the progress of your study and analysis of the
Government's requirements for ground handling equipmeont and progeut
as soon as possible, the results thereof to the Government £0 the ond
that information will be available to provide s basis for reaching
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agreement as to definitive items to comprise the ground handling
system,

4

4, Upon the completion of the further study and analysis
referred to above, you agree to undertake without delay negetiations
with the Government of a definitive Change Order to Contract No,
SC-21-54, which Change Order will incorporate the work dene under
the authorization of the instant document and will incorporate such
additional work as may be agreed to by the parties herete. Such
definitive Change Order will mmake appropriate changes in prices
stated in Contract No, SC-21-54 and in other porticns of Centract
No, SC-21-54 affected by the addition of the ground handling equip-
ment program of work,

_ 5. You are not authorized to expend or obligate in furthor-

ance of your performance hereunder more than $100, 600 in the
aggregate., This amount may, however, be increased from time (O
time if it becomes necessary to do o prior to the negotiation of o
definitive Change Order to Contract No, SC-21-54,

6. This Letter Contract is subject to the terms and conditions

of Contract No, SC-21-54 and payments by the Governmont are
authorized hereunder under the terms and conditions ceontained in
said contract,

7. Please acknowledge your receipt of this Letter Contract
for Change Order No. 1 by signing the original and two copies of
the instant document and returning the eriginal and one copy to the
undersigned,

THE UNITED STATES OF AMIRICA

By

¢/ Cbhutracting Officer
ACKNOWLEDGED:

PERKIN-ELMER CORPORATION

By

Titke _ SEcreriy /4
7
Date  July /7, /755
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